2021 Planning and Development Work Program

Jan-21 Feb-21 Mar-21 Apr-21| May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 2022

ASSIT(;NED oy
Ames Urban Fringe Plan Amelia High 3/1/21 7/11/22
Completion of Debris Management Plan for FEMA Marcus Medium 6/30/21 12/31/21

Jenna Gilliam (Intern)

Natural Resource Areas Mapping Marcus High 1/1/20 6/30/21

Emily Rizvic (Intern)

Public Outreach Toolkit Amelia High 2/3/21 6/30/21
Policy waiving fees for public entities Completed Medium 1/21/21 2/16/21
Accessory Dwelling Units Jenna Gilliam (Intern) Low 6/30/21 12/31/21

Minimum Levels of Service New Planner High 4/1/21 12/31/21

Sensitive Envir al Areas R ing TBD Low 1/1/22 12/31/22

COMPLETED



